

## Jogo 2D - TI - Suporte #11542

### Inicição do project com as tarefas iniciais

11/27/2016 08:32 PM - Pedro Ferreira Albergaria e Silva

<b>Status:</b>	Resolvido	<b>Start date:</b>	11/27/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	12/18/2016
<b>Assignee:</b>	Liliana Paquete	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 11/27/2016 08:43 PM - Pedro Ferreira Albergaria e Silva**

- Assignee deleted (João Pedro Ramos Mendes)

**#2 - 12/05/2016 05:49 PM - João Pedro Ramos Mendes**

- Priority changed from Normal to Urgente

**#3 - 12/06/2016 03:48 PM - Pedro Ferreira Albergaria e Silva**

- Due date set to 12/11/2016

**#4 - 12/06/2016 03:54 PM - Pedro Ferreira Albergaria e Silva**

- Priority changed from Urgente to Alta

**#5 - 12/12/2016 05:59 PM - Pedro Ferreira Albergaria e Silva**

- Due date changed from 12/11/2016 to 12/18/2016

**#6 - 12/19/2016 05:44 PM - João Pedro Ramos Mendes**

- Assignee set to Liliana Paquete

**#7 - 01/11/2017 12:14 AM - Pedro Ferreira Albergaria e Silva**

- Priority changed from Alta to Normal

**#8 - 01/11/2017 12:18 AM - Pedro Ferreira Albergaria e Silva**

- % Done changed from 0 to 100

**#9 - 01/11/2017 12:19 AM - Pedro Ferreira Albergaria e Silva**

- % Done changed from 100 to 20

**#10 - 01/13/2017 06:14 PM - Liliana Paquete**

- File Projeto1.mpp added

- Due date changed from 12/18/2016 to 01/13/2017

- Status changed from Novo to Resolvido

- % Done changed from 20 to 100

**#11 - 01/13/2017 06:17 PM - Liliana Paquete**

- Due date changed from 01/13/2017 to 12/18/2016

**Files**

---

Projeto1.mpp

336 KB

01/13/2017

Liliana Paquete