

## weDraw - Bug #1196

### Drupal - Statuses

05/30/2011 03:44 PM - Francisco Parreira Pereira Ferreira

<b>Status:</b>	Fechado	<b>Start date:</b>	05/30/2011
<b>Priority:</b>	Normal	<b>Due date:</b>	06/01/2011
<b>Assignee:</b>	Francisco Parreira Pereira Ferreira	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	1.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Permitir envio de statuses			

#### History

---

##### #1 - 05/30/2011 04:24 PM - Paulo Coelho dos Santos de Lima Alves

- Due date set to 06/01/2011
- Assignee set to Francisco Parreira Pereira Ferreira
- Estimated time set to 1.00 h

##### #2 - 05/31/2011 11:50 AM - Francisco Parreira Pereira Ferreira

- Status changed from Novo to Fechado
- % Done changed from 0 to 100